
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2010

ESTIMATE SUMMARY 14:32:59

CONTID: C17221         ESTIMATE NO: 0005 PROG 2005

PCN: 17221-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21 BRADLEY RD. TO N/O DRENN PERCENT TIME:

PROJECT NO: STA R200-167                  

SH 21 BRADLEY RD. TO N/O DRENN

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 05/04/2010

2635 DELTA DRIVE DATE LET 04/01/2010 DATE WORK BEGAN

 DATE AWARDED 04/08/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/08/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/04/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,334,043.87 PARTICIPATING $ $ 981,780.30

AWARD PROJECT AMT: 2,641,487.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.03

WORK DAYS

WORK DAYS

75.39%

820,547.54

981,780.30

981,780.30

981,780.30

$

$

$

$

2,513,496.33

0.00

2,513,496.33

0.00

2,513,496.33

-39,622.31

0.00

2,473,874.02

0.00

AMOUNT DUE 2,473,874.02 981,780.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 981,780.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 116

ORIG TIME ALLOW: 100



CONTID: C17221         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

3.000

EACH

301.47000 602.942.000

0.00

0010 REMOVAL OF MEDIAN COVER 1,273.000

0.000

202-00195  
 

1,273.000

SY  

9.04000 11,507.921,273.000

0.00

0015 REMOVAL OF CURB 1,235.000

0.000

202-00201  
 

1,235.000

LF  

2.01000 2,482.351,235.000

0.00

0020 *REMOVAL OF ASPHALT MAT 820.000

0.000

202-00220  
 

1,300.000

SY  

3.01000 2,468.20820.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 117,889.000

14,225.000

202-00240  
 

137,000.000

SY  

1.72000 227,236.08132,114.000

24,467.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 4,380.000

0.000

202-01130  
 

4,380.000

LF  

0.76000 3,328.804,380.000

0.00

0035 *REMOVAL OF END ANCHORAGE 17.000

0.000

202-01300  
 

17.000

EACH

17.53000 298.0117.000

0.00

0040 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,512.27000 0.000.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,092.000

1,037.000

203-00010  
 

5,500.000

CY  

8.04000 41,237.165,129.000

8,337.48

0050 BLADING 4.000

0.000

203-01500  
 

40.000

HOUR

101.32000 405.284.000

0.00

0055 BACKHOE 0.000

0.000

203-01510  
 

40.000

HOUR

121.42000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 0.000

0.000

203-01550  
 

40.000

HOUR

131.47000 0.000.000

0.00

0065 COMBINATION LOADER 0.000

0.000

203-01594  
 

40.000

HOUR

96.30000 0.000.000

0.00

0070 POTHOLING 57.000

35.500

203-01597  
 

92.500

HOUR

150.74000 13,943.4592.500

5,351.27

0075 SWEEPING (WITH PICKUP BROOM) 1.000

0.000

203-01622  
 

150.000

HOUR

155.90000 155.901.000

0.00

0080 STRUCTURE EXCAVATION 3.000

0.000

206-00000  
 

3.000

CY  

100.49000 301.473.000

0.00

0085 STRUCTURE BACKFILL (CLASS 2) 13.000

0.000

206-00200  
 

13.000

CY  

100.49000 1,306.3713.000

0.00

0090 TOPSOIL 250.000

1,100.000

207-00205  
 

1,500.000

CY  

29.04000 39,204.001,350.000

31,944.00

0095 *EROSION LOG (12 INCH) 2,810.000

1,310.000

208-00002  
 

4,120.000

LF  

3.31000 13,637.204,120.000

4,336.10

0100 *EROSION BALES (WEED FREE) 34.000

0.000

208-00011  
 

100.000

EACH

14.57000 495.3834.000

0.00

0105 *SILT FENCE 1,860.000

0.000

208-00020  
 

4,000.000

LF  

0.94000 1,748.401,860.000

0.00

0110 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

3.000

EACH

125.61000 251.222.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

980.96000 1,961.922.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 19.000

16.000

208-00103  
 

40.000

HOUR

41.03000 1,436.0535.000

656.48

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000

0.000

208-00105  
 

40.000

HOUR

55.27000 221.084.000

0.00

0130 EROSION CONTROL SUPERVISOR 124.500

88.000

208-00205  
 

400.000

HOUR

41.03000 8,718.88212.500

3,610.64

0135 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

320.12000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.600

2.330

212-00006  
 

3.000

ACRE

330.85000 969.392.930

770.88

0145 *SOIL CONDITIONING 0.470

2.130

212-00032  
 

3.000

ACRE

759.50000 1,974.702.600

1,617.74

0150 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.000

ACRE

364.15000 0.000.000

0.00

0155 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

200.000

LB  

2.08000 0.000.000

0.00

0160 *SOIL BINDER 3.030

0.000

213-00100  
 

3.030

ACRE

491.08000 1,487.973.030

0.00

0165 *SOIL RETENTION BLANKET (CLASS 1) 2,560.000

9,990.000

216-00021  
 

12,550.000

SY  

1.60000 20,080.0012,550.000

15,984.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 2,178.000

775.560

304-06000  
 

2,953.560

TON 

12.59000 37,185.322,953.560

9,764.30

0175 AGGREGATE BASE COURSE (SPECIAL) 0.000

953.640

304-09014  
 

2,690.000

TON 

11.98000 11,424.61953.640

11,424.61

0180 HOT MIX ASPHALT (PATCHING) (ASPHALT) 183.980

0.000

403-00720  
 

183.980

TON 

119.80000 22,040.80183.980

0.00

0185 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 16,069.250

16,872.660

403-34841  
 

32,941.910

TON 

44.35000 1,460,973.7132,941.910

748,302.47

0190 EMULSIFIED ASPHALT (SLOW-SETTING) 8,995.000

5,255.000

411-10255  
 

14,250.000

GAL 

2.01000 28,642.5014,250.000

10,562.55

0195 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

2.000

CY  

301.47000 0.000.000

0.00

0200 42 INCH CORRUGATED STEEL PIPE 6.000

0.000

603-10420  
 

6.000

LF  

114.56000 687.366.000

0.00

0205 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

1,301.36000 1,301.361.000

0.00

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,237.500

1,437.500

606-00301  
 

5,675.000

LF  

11.94000 67,759.505,675.000

17,163.75

0215 *END ANCHORAGE TYPE 3D 0.000

6.000

606-01340  
 

6.000

EACH

508.22000 3,049.326.000

3,049.32

0220 *END ANCHORAGE (FLARED) 4.000

3.000

606-02005  
 

7.000

EACH

1,260.40000 8,822.807.000

3,781.20
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,267.000

0.000

609-21011  
 

1,267.000

LF  

11.51000 14,583.171,267.000

0.00

0230 *MEDIAN COVER MATERIAL (CONCRETE) 10,605.000

0.000

610-00030  
 

10,605.000

SF  

3.87000 41,041.3510,605.000

0.00

0235 *DELINEATOR (TYPE I) 0.000

238.000

612-00001  
 

265.000

EACH

11.23000 2,672.74238.000

2,672.74

0240 *DELINEATOR (TYPE II) 0.000

83.000

612-00002  
 

83.000

EACH

13.76000 1,142.0883.000

1,142.08

0245 *DELINEATOR (TYPE III) 0.000

11.000

612-00003  
 

29.000

EACH

17.47000 192.1711.000

192.17

0250 *RUMBLE STRIP 0.000

43,164.000

614-80385  
 

43,164.000

LF  

0.20000 8,632.8043,164.000

8,632.80

0255 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

7,536.82000 0.000.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,383.00000 10,383.001.000

0.00

0265 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

415.000

GAL 

50.14000 0.000.000

0.00

0270 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.900

232.000

627-00012  
 

705.000

GAL 

32.38000 17,255.30532.900

7,512.16

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

2,850.000

SF  

9.66000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

372.000

627-30405  
 

372.000

SF  

10.45000 3,887.40372.000

3,887.40

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,934.000

SF  

8.36000 0.000.000

0.00

0290 *FLAGGING 1,707.000

826.500

630-00000  
 

3,000.000

HOUR

19.91000 50,441.992,533.500

16,455.62

0295 *TRAFFIC CONTROL INSPECTION 34.000

11.000

630-00007  
 

60.000

DAY 

78.59000 3,536.5545.000

864.49

0300 *TRAFFIC CONTROL MANAGEMENT 70.000

24.000

630-00012  
 

114.000

DAY 

523.91000 49,247.5494.000

12,573.84

0305 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

8.000

EACH

419.13000 754.431.800

335.30

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

0.800

630-80335  
 

6.000

EACH

78.59000 141.461.800

62.87

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000

15.200

630-80341  
 

38.000

EACH

5.24000 179.2134.200

79.65

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000

28.000

630-80342  
 

86.000

EACH

5.24000 330.1263.000

146.72

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

3.200

630-80343  
 

8.000

EACH

31.43000 226.307.200

100.58

0330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

9.43000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PORTABLE MESSAGE SIGN PANEL 3.000

2.400

630-80355  
 

6.000

EACH

5,239.09000 28,291.095.400

12,573.82

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.800

630-80358  
 

4.000

EACH

314.35000 565.831.800

251.48

0345 *DRUM CHANNELIZING DEVICE 220.000

176.000

630-80360  
 

440.000

EACH

5.24000 2,075.04396.000

922.24

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

1.600

630-80363  
 

50.000

EACH

10.48000 37.733.600

16.77

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000

6.400

630-80364  
 

50.000

EACH

10.48000 150.9114.400

67.07

0360 *TRAFFIC CONE 150.000

120.000

630-80380  
 

300.000

EACH

1.05000 283.50270.000

126.00

0365 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

522.31000 0.000.000

0.00

0370 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.400

630-85040  
 

1.000

EACH

10,478.18000 9,430.360.900

4,191.27

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

225,923.910

F A 

1.00000 0.000.000

0.00

0380 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

84,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT CEMENT COST ADJUSTMENT -30,081.650

-28,489.870

700-70019  
 

0.000

F A 

1.00000 -58,571.52-58,571.520

-28,489.87

0405 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0410 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0420 F/A INTERIM SURFACE REPAIR 489.630

3,100.450

700-70031  
 

8,000.000

F A 

1.00000 3,590.083,590.080

3,100.45

0425 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0800 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.50000 0.000.000

0.00

0805 CONSTRUCTION SURVEYING (HOURLY) 24.000

0.000

625-00001  
 

24.000

HOUR

100.00000 2,400.0024.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) MACHINE 
PATCHING

63.040

0.000

403-34841  
 

100.000

TON 

65.00000 4,097.6063.040

0.00

0815 REMOVAL OF PAVEMENT MARKING 281.000

0.000

202-00250  
 

400.000

SF  

3.50000 983.50281.000

0.00

0825 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

149.000

SF  

13.76000 0.000.000

0.00

0830 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

244.000

SF  

16.01000 0.000.000

0.00

0835 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

13.000

EACH

73.01000 0.000.000

0.00

0840 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

0.000

0.000

614-01573  
 

9.000

EACH

432.45000 0.000.000

0.00

0850 GRAVEL BAG 0.000

142.000

208-00034  
 

142.000

LF  

5.15000 731.30142.000

731.30

0855 SOIL RETENTION BLANKET (COCONUT) 0.000

801.000

216-00037  
 

801.000

SY  

3.12000 2,499.12801.000

2,499.12

0860 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,375.00000 0.000.000

0.00

0865 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

80.000

LF  

40.00000 0.000.000

0.00

0870 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

1.000

EACH

150.00000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 ADDED ITEM (LUMP SUM)/ REPAIR ROW FENCE 0.000

1.000

900-00014  
 

1.000

L S 

400.00000 400.001.000

400.00

0880 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0885 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

40.000

LF  

35.00000 0.000.000

0.00

0890 ADDED ITEM (HOUR)/ EXCAVATION FOR GUARDRAIL POSTS 0.000

22.000

900-00010  
 

22.000

HOUR

287.50000 6,325.0022.000

6,325.00

0895 ADDED ITEM (LUMP SUM)/ ROTOMILLING LAYOUT 0.000

1.000

900-00014  
 

1.000

L S 

4,455.00000 4,455.001.000

4,455.00

0900 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - FAILING LOTTMAN 0.000

-52,500.000

900-00006  
 

-52,500.000

DOL 

1.00000 -52,500.00-52,500.000

-52,500.00

0905 EROSION CONTROL LIQUIDATED DAMAGES 0.000

-1,750.000

900-00030  
 

-1,750.000

DAY 

1.00000 -1,750.00-1,750.000

-1,750.00

0910 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR FAILING CTS 
HMA LEFT IN PLACE

0.000

-6,340.830

900-00006  
 

-6,340.830

DOL 

1.00000 -6,340.83-6,340.830

-6,340.83

CAT 2,191,148.72902,361.032,902,540.73CURRENT AMT0200 $ $ $

CAT NO0201 CRESTERRA INTERSECTION 

0440 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

13,817.50000 13,817.501.000

0.00

0445 REMOVAL OF PIPE 80.000

0.000

202-00035  
 

80.000

LF  

25.12000 2,009.6080.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0450 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

301.47000 904.413.000

0.00

0455 *REMOVAL OF ASPHALT MAT 1,300.000

0.000

202-00220  
 

3,271.000

SY  

3.01000 3,913.001,300.000

0.00

0460 *REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

5.000

EACH

28.08000 140.405.000

0.00

0465 REMOVAL OF FENCE 208.000

0.000

202-01000  
 

208.000

LF  

1.08000 224.64208.000

0.00

0470 *REMOVAL OF GUARDRAIL TYPE 3 488.000

0.000

202-01130  
 

488.000

LF  

0.76000 370.88488.000

0.00

0475 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

17.53000 17.531.000

0.00

0480 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 216.000

0.000

203-00062  
 

216.000

CY  

9.55000 2,062.80216.000

0.00

0485 CLAY PLATING (COMPLETE IN PLACE) 862.000

0.000

203-00710  
 

862.000

CY  

33.16000 28,583.92862.000

0.00

0490 BED COURSE MATERIAL 0.000

19.100

206-01000  
 

19.100

CY  

57.42000 1,096.7219.100

1,096.72

0495 *MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

567.77000 567.771.000

0.00

0500 RIPRAP (6 INCH) 0.000

38.300

506-00206  
 

38.300

CY  

40.20000 1,539.6638.300

1,539.66
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0505 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

1.300

CY  

301.47000 0.000.000

0.00

0510 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 220.000

0.000

603-01185  
 

220.000

LF  

45.22000 9,948.40220.000

0.00

0515 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

120.59000 0.000.000

0.00

0520 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

1,004.91000 1,004.911.000

0.00

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

738.000

606-00301  
 

738.000

LF  

11.94000 8,811.72738.000

8,811.72

0530 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

224.000

606-00740  
 

448.000

LF  

177.88000 39,845.12224.000

39,845.12

0535 *END ANCHORAGE TYPE 3D 0.000

2.000

606-01340  
 

2.000

EACH

508.22000 1,016.442.000

1,016.44

0540 *TRANSITION TYPE 3G 0.000

1.000

606-01370  
 

1.000

EACH

930.05000 930.051.000

930.05

0545 *TRANSITION TYPE 3H 0.000

1.000

606-01380  
 

1.000

EACH

528.55000 528.551.000

528.55

0550 *END ANCHORAGE (NONFLARED) 0.000

1.000

606-02003  
 

1.000

EACH

1,560.25000 1,560.251.000

1,560.25

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 112.000

0.000

609-21011  
 

112.000

LF  

11.51000 1,289.12112.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-M) 226.000

0.000

609-21021  
 

226.000

LF  

14.07000 3,179.82226.000

0.00

0565 CURB TYPE 6 (SECTION M) 0.000

771.000

609-60011  
 

771.000

LF  

7.03000 5,420.13771.000

5,420.13

0570 *2 INCH ELECTRICAL CONDUIT (BORED) 690.000

0.000

613-00206  
 

972.000

LF  

8.80000 6,072.00690.000

0.00

0575 *3 INCH ELECTRICAL CONDUIT (BORED) 690.000

0.000

613-00306  
 

1,458.000

LF  

9.58000 6,610.20690.000

0.00

0580 *PULL BOX (30"X48"X24") 4.000

0.000

613-07040  
 

4.000

EACH

792.40000 3,169.604.000

0.00

0585 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

99.000

SF  

13.76000 0.000.000

0.00

0590 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

72.000

SF  

16.01000 0.000.000

0.00

0595 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

4.000

EACH

73.01000 0.000.000

0.00

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

4.000

EACH

432.45000 0.000.000

0.00

0605 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

4.000

EACH

449.30000 0.000.000

0.00

0820 54 INCH CORRUGATED STEEL PIPE 31.000

0.000

603-10540  
 

31.000

LF  

125.96000 3,904.7631.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0845 ADDED ITEM (DOLLAR)/ RESTOCK 48 INCH CORRUGATED STEEL 
PIPE

0.000

986.050

900-00006  
 

986.050

DOL 

1.00000 986.05986.050

986.05

CAT 149,525.9561,734.69211,868.73CURRENT AMT0201 $ $ $

CAT NO0202 GRINNELL SIGNAL 

0610 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

6.000

EACH

28.08000 0.000.000

0.00

0615 REMOVAL OF CONCRETE FOOTING 4.000

0.000

202-00900  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0620 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

320.12000 0.000.000

0.00

0625 *DRILLED CAISSON (18 INCH) 4.000

0.000

503-00018  
 

4.000

LF  

72.51000 290.044.000

0.00

0630 *DRILLED CAISSON (36 INCH) 35.000

0.000

503-00036  
 

35.000

LF  

181.27000 6,344.4535.000

0.00

0635 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

217.52000 4,567.9221.000

0.00

0640 *CONCRETE CLASS B 2.250

0.000

601-01000  
 

2.250

CY  

401.96000 904.412.250

0.00

0645 *2 INCH ELECTRICAL CONDUIT (BORED) 500.000

0.000

613-00206  
 

2,850.000

LF  

8.80000 4,400.00500.000

0.00

0650 *3 INCH ELECTRICAL CONDUIT (BORED) 700.000

0.000

613-00306  
 

950.000

LF  

9.58000 6,706.00700.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0655 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,117.000

0.000

613-01200  
 

3,117.000

LF  

7.25000 22,598.253,117.000

0.00

0660 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 772.000

0.000

613-01300  
 

772.000

LF  

8.29000 6,399.88772.000

0.00

0665 *PULL BOX (SPECIAL) 0.000

8.000

613-07000  
 

8.000

EACH

310.74000 2,485.928.000

2,485.92

0670 *PULL BOX (24"X36"X18") 2.000

3.000

613-07034  
 

5.000

EACH

569.70000 2,848.505.000

1,709.10

0675 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

1.000

EACH

792.40000 0.000.000

0.00

0680 *EMS BALL MARKER 8.000

0.000

613-07070  
 

8.000

EACH

10.36000 82.888.000

0.00

0685 *WIRING 0.750

0.250

613-10000  
 

1.000

L S 

3,625.34000 3,625.341.000

906.34

0690 *LIGHT STANDARD METAL (30 FOOT) (2 ARM) 0.000

0.000

613-34302  
 

4.000

EACH

2,563.63000 0.000.000

0.00

0695 *LIGHT STANDARD FOUNDATION 4.000

0.000

613-40010  
 

4.000

EACH

823.47000 3,293.884.000

0.00

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

11.000

EACH

388.43000 1,165.293.000

0.00

0705 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

32.000

SF  

13.76000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0710 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

76.000

SF  

16.01000 0.000.000

0.00

0715 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

3.000

EACH

73.01000 0.000.000

0.00

0720 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

2.000

EACH

449.30000 0.000.000

0.00

0725 *TRAFFIC SIGNAL FACE (12-12-12) 7.000

2.000

614-70336  
 

9.000

EACH

569.70000 5,127.309.000

1,139.40

0730 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000

0.000

614-70448  
 

2.000

EACH

699.17000 1,398.342.000

0.00

0735 *TRAFFIC SIGNAL CONTROLLER CABINET 0.750

0.250

614-72855  
 

1.000

EACH

18,204.39000 18,204.391.000

4,551.10

0740 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

4,894.21000 9,788.422.000

0.00

0745 *FLASHING BEACON 1.500

0.500

614-80000  
 

2.000

EACH

1,760.88000 3,521.762.000

880.44

0750 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000

0.000

614-81140  
 

1.000

EACH

11,393.93000 11,393.931.000

0.00

0755 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000

0.000

614-81150  
 

1.000

EACH

11,746.10000 11,746.101.000

0.00

0760 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000

0.000

614-81165  
 

1.000

EACH

15,226.43000 15,226.431.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 11/01/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:59

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0765 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

1,035.81000 1,035.811.000

0.00

0770 *TEST FIBER OPTIC CABLE 0.000

1.000

614-87350  
 

1.000

L S 

207.16000 207.161.000

207.16

0775 *FIBER OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 0.000

50.000

614-87499  
 

50.000

LF  

2.07000 103.5050.000

103.50

0780 *SPLICE FIBER OPTIC CABLE (6 STRAND) 0.000

8.000

614-87506  
 

8.000

EACH

300.39000 2,403.128.000

2,403.12

0785 F/A ELECTRIC SERVICE 10,000.000

0.000

700-70190  
 

16,000.000

F A 

1.00000 10,000.0010,000.000

0.00

CAT 157,869.0214,386.08204,681.81CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 0.750

0.250

620-00002  
 

1.000

EACH

13,194.00000 13,194.001.000

3,298.50

0795 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

879.30000 1,758.602.000

0.00

CAT 14,952.603,298.5014,952.60CURRENT AMT0400 $ $ $

$ 2,513,496.29981,780.30$3,334,043.87$CURRENT AMTPROJECT TOTAL


